Waller Creek Conservancy
PO Box 12363

Austin, Texas 78711
512-541-3520
www.wallercreek.org

October 8, 2014

Mr. Tom Meredith
Vice President
Waller Creek Local Government Corporation

RE: Reallocation of funds authorized in Waterloo Park and “Poppy”” Conceptual Design

In July 2013 the LGC approved the scope of work and funding for what became known as the “Pre JDA Work - Waterloo Park and
Poppy Conceptual Design”. This scope of work is for the MV VA Team to develop a conceptual design for Waterloo Park as well as to
continue their collaboration with the Tunnel JV team.

The total fees and reimbursable expenses included and authorized totaled $349,542. Within this allocation there are two line items
totaling $55,896 that have not been used. They include $13,000 in professional service fees for two sub consultants (Big Red Dog and
dwg) as well as the remaining balance of the “Fee/Expense Contingency” of $42,896.

In recent weeks the JV Tunnel Team has raised new questions for MVVA’s consideration as a result of the on-going revisions to the
inlet building. These specifically relate to continued changes and potential reengineering to the “MSE wall” that will require more
time for the MV VA Team to address.

With this document the Waller Creek Conservancy (the proposing party) hereby requests permission to utilize the remaining $55,896
that was previously authorized for continuation of design efforts related to Waterloo Park. If authorized, the $55,896 will be used to
pay MV VA fees. Once the appropriation for the ‘Pre-JDA Work’ has been expanded to include the revised scope of work described
above and the balance of the contract is spent down, the phase plan will be formally closed and any subsequent MV VA expense will
be billed to the ‘Tunnel Side Inlet and Waterloo Park Interim Design Phase Plan.’

Sincerely,
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Gretchen Flatau
Executive Director
Waller Creek Conservancy

The Phase Plan described in this document has been reviewed and approved specific to the scope described herein.
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